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Completion Status & Recent Activities

* Recently Completed:

— East Wing: Fine Art conservation; Layout restoration
(East Grand Stairs); Carpet installation (Third Floor)

— North Wing: Mechanical, Electrical and Plumbing
(MEP) shaft work on 4th, 34 and 2" floors is complete.
Attic work is complete. New Carpet & Member Desks
in House Chambers are installed.

— West Wing: Overhead MEP is substantially complete
on 2" floor; Finished decorative paint at grapevine
ceiling at stairs from ground floor to first floor.
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Completion Timeline

*  Project substantial completion for the following areas is 12/31/16:
— East Wing — Ground Floor, 1%t Floor, 2" Floor & 3™ Floor
— West Wing — Ground Floor, 15t Floor, & 2" Floor
— North Wing — 15t Floor, 2" Floor, 3" Floor & 4t Floor
— Rotunda and select Zone 1 public areas
— All elevators, except elevator #3
— Basement

*  Project substantial completion for the following areas is as follows:
— West Wing, 3™ Floor — June 2017
— North Wing, Ground — June 2017
— Select Zone 1 areas — August 31, 2017
— Site work — August 31, 2017
— Copper Roof — Fall 2017*

*Copper roof is currently in design phase; schedule will be determined after scope of work is determined
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Current Schedule/Basement

Current Schedule / Basement
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The basement will be complete except the following: Vivhat won't be complete:

Governor & Justice dining - complete June 8. 2017 Painting & minor finishes
Elevator #3 - complete April 6, 2017 Elevator installation
Commissioning
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Current Schedule/Ground

Current Schedule / Ground
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What won't be complete. Ground Floor complete except the following
Painting North wing - complete June 8, 2017
Decorative painting Elevator #3 - complete April 8, 2017
Flooring
Millwork
Doors
Light fixtures
Elevator installation
Commissioning
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Current Schedule/First Floor

Curremnt Schedule / First floor
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VWhat won't be complete:

Commissioning

Elevator instaliation

Zone one space decorative
painting

First Floor complete except the following:

North wing - complete June 8, 2017
Elevator #3 - complete April 6, 2017
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Current Schedule/Second Floor

Current Schedule f Second floor
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Second Floor complete except the Vihat won't be complete:
e Etevatqr ipst_allation
Elevator #3 - complete April 6, 2017 Commissioning
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Current Schedule/Third Floor

Current Schedule § Third floor
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Fine art restoration in zone one space
Painting Elevator #3 - complete April 6, 2017
Flooring West Wing - complete June 8, 2017
MRlwork Zone one space - TBD
Ceilings
Doors

Electrical fixtures
Window treatments
Commissioning
Elevator installation
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Current Schedule

* Copper Roof

e Site & Plaza Work
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Workforce and Supplier Diversity

Minnesota Senate Building State Capitol Restoration

Workforce Participation Workforce Participation

* Minorities — 32% * Minorities —29%

* Women—-7% * Women—-13%

*Goal was 32% and 7% respectively *Goal is 32% and 7% respectively

Targeted Group Business (TGB) Targeted Group Business (TGB)

Sub-contracting 10.8% Sub-contracting 9%
*Goal was 4% *Goal is 11%
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2016 Session Plans

 Maximum occupant capacities for the Capitol:
— 258 on the second floor
— 20 for the third floor support area

* Capitol only open for House floor sessions.
* Five levels of access passes:

Level 1: House Members and Staff (access available for all floor sessions)

Level 2: Senate Members, Legislative and Revisor’s Office staff as required by
business of the day

Level 3: Press
Level 4: Public
Level 5: Admin and DPS

* Limited points of access: north entry and tunnel.
* Bathrooms adjacent to north entry and under the porte-cochere.
* Public viewing of the House floor sessions available in room 10 SOB.
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Art Subcommittee Report

* Discussion of public outreach
* Presentation of preliminary recommendations

* Final recommendations Late Summer/Early
Fall 2016
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Review Proposals on Use of $2.0 Million

e 2015 Capital Investment bill (chapter 5, 15t 55 of 2015)

— Appropriated 526 Million for additional work

— Appropriated 56.2 Million for site security subject to Preservation Commission
approval (approved August 24th, 2015)

— Appropriated $2.0 Million for unspecified restoration
related costs subject to Preservation Commission approval

* Fall 2015 — Admin solicited proposals

 December 2015 — Admin/MOCA hosted an
informational session to review proposals
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Proposals on Use of $2. 0 Million

Minnesota Historical Subcommittee on Capitol Art Cass Gilbert Society
Society

WIS $750,000 (up to) $300,000 $30,000

Purpose Additional funding for A) Developing a catalog of Research to locate missing
Fine Art conservation wall elevations and floor original Cass Gilbert
following a complete plans ($25K) designed furniture and
assessment of B) furnishings formerly
conservation needs by located in the Capitol
professional art

Fund art related
infrastructure in the
Capitol, such as art hanging

conservators. and display systems
- $3.25M ,p Y y, ’
) ) electrical circuitry to
appropriated in .
accommodate art lighting
2015

and physical security (up to

- Current cost
$150 K)

estimates = S4.0M
Bondable Yes Uncertain No

Siissony
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Capitol Furniture Plan Overview

Existing furnishings:

e Historic benches in public areas e Estimated number of reproductions
e Chamber desks & chairs is 220 full units, plus 135 five star
 Committee room tables, member bases only.
chairs, testifiers, and public seating e Estimated number of historic
e Private office desks, chairs, furniture items being re-used is
credenzas, lamps, etc. nearly 500.

e Estimated number of non-historic
furniture items being re-used is
nearly 800.

e Approximate quantity of new
furniture is 1,725.

Restored spaces:

* More public dining

» Temporary seating for program space

* Meeting room tables & chairs

* Public spaces benches, chairs, seating
areas

Hiazon
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Fine Art Restoration
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Cass Gilbert Furniture
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STORIES

We seek to collect stories, anecdotes, and
hotographs related to the original
Sfurnishings and g parts designed
or specified by Cass Gilbert for the

Minnesota State Capitol Building.

Berildi
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Our hope is that the fruits of this project will provide citiz

with a personal link to the Capitol during its
restoration and after, and th

at it will heighten public interest in its preservation in the future.

www.cassgilhertsocicty.org  info@cassgilbert.society.org
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New Public Spaces In Restored Capitol

Public Space Advisory Committee Report

* Restored Capitol will have 36,758 sq. ft. public
space; an increased of 16,786 or 84%.

* The increased public space provides an

unprecedented opportunity to:
— Provide better public access to the legislative process, including
making it easier to find legislators.
— Create and inclusive space that welcomes all Minnesotans into the
“People’s House”.
— Enhance the public’s use of and experience with the building.

— Allow for more and different public uses than prior to restoration.

i
Iﬂ"ESﬂta 23 February 2016 18

TTTTTTTTTTTTTTTTTTTTTTTTTT



Public Space Advisory Committee Report

* Key Objectives:
— Be innovative, inclusive, and pragmatic.

— Recommend types of events that can be held in
the public spaces of the Capitol.

— Recommend whether events are fee-based or free
to the public.

— Recommend Capitol building hours of operation.

— Recommend protocols for use of public space and
public rallies.
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Public Space Advisory Committee Report

* Discussions not focused on types of events

* Discussion focused on protocol that should apply to
any event, such as:

— What spaces are available for public use

— Hours of operation (including after hours events)
— Process for reserving space and equipment

— Operations

— Food and Beverages

— Noise

— Charging Fees/Exchange of Money

— Sale and Use of Alcohol

min
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Public Space Advisory Committee Report

* Key Recommendations:

— Admin should create mobile capable website and online
reservation system (one-stop shop).

— Fees should be assessed to cover staffing needs if after
hours events occur (Admin, DPS).
* |If fees assessed, IRS tax code provisions and restrictions will apply.

— |dentify preferred vendors for food service and equipment
rentals, and related procedures for equipment drop
off/pick up.

— Admin should conduct a Noise Study to determine the
appropriate volume level at different locations throughout
the Capitol.
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Public Space Advisory Committee Report

* Unresolved Issues
— After hours events
— Exchange of money
— Sale and use of alcohol
— Charge of fees for space during business hours

* Tension exists between the desire to open up the Capitol in a non-
traditional way and diversify public uses of the Capitol, with
concerns over practical matters of safety, cost and process.

* Commitment from advisory committee to revisit and stay engaged
as policies are developed over the next 12 months.
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Planning for Grand Opening

I”

* “Welcome Back to the Capitol” celebration at
the beginning of the 2017 session.

— Some interior and exterior work will be ongoing.

* Grand Re-opening event-Formal public
celebration and turnover of the restored State
Capitol back to all branches of state
government and to the people of Minnesota.

i
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Proposed Governance Structure

Capitol Preservation Commission Oversight

* Approve budget and schedule of events

Capitol Grand Re-Opening Committee

(21 members; appointed by Commission)

« Recommend budget and schedule Planning Work Group/Admin
of events (Sub-group of committee members plus relevant Admin,
DPS & other agency staff)

* Fundraise

* Plan for logistics, security, event e Administrative support
management * Technical support for logistics, security,
* Promote and market events event management

* Report to Preservation Commission * Research ideas
* Contract management

* Support day-to-day activities related to

, event
T sora
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Key Priorities-Potential Timeline

* Major action items needed in the next 18 months:
— Appointment of Committee
— ldentification of a date
— Passage of legislation
— Formulation of fundraising plan
— Planning of events

* Two month window — September 1 to November 1, 2016

— Grand Re-opening committee would need to discuss and select
a date

* Keeping in mind State Fair, Labor Day, Twin Cities Marathon, other
potential events
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Grand Re-Opening — Action Needed

* Establish Capitol Grand Re-opening Committee?

* Recommend legislature adopt statutory clarification
to ensure the Capitol Preservation Commission is
properly authorized to fundraise and spend monies
on a grand re-opening event?

i
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Possible Celebration Activities

* Hand over a key to officially return the Saturday afternoon/evening concert
Capitol back to its “owners” Ribbon of MN musicians
Cutting Ceremony * Minnesota State Band concert

e Stone Carving exhibition

* Cocktails on the loggia

* Dance party
e Games, foods, activities popular 100 SRl eller Beerlavert

*  Fireworks

* Tours of the Capitol

years aggdbiaseball) on upper mall e Supreme Court — ceremonial session
* Worker Appreciation Day * Supreme court dining room event
* Art exhibit opening (new and e Multi-media exhibit that showcases
conserved) images/video of the restoration
, process over the last four years
Yale SR tranon. Day e Qutreach event to Minnesota school

* Blessing of the Capitol children
* Local food and beverages event

P
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2016 Capitol Basement/Tunnel Access

Legend

~N
i)

Tunnel to
State Office
Building

2016 Basement/Tunnel Floor
Minnesota State Capitol Restoration Project
Open To Public Access Map

» Tunnel to
Construction Areas (Closed) Administration
Building & MN
Senate Building

Elevators (Second Floor to Basement,
with Ground Level stop for access to
ADA only restroom and portable toilets)

Emergency Exit
Exit

No Restrooms available
at this level**

Tunnel to
Judicial Bldg
(Key Card
Access)

* Access pass required to use elevators.
Basement corridor pathways may modify day-to-day. ,
**Restroom trailers just outside the north entrance on First #

Floor open to Legislators and Staff only. m Minnesota State Capitol
“*ADA restrooms and portable toilets for use by persons P i ¢, Restoration Project
with access pass to House Session are available just outside ﬂrim‘ ii Architectural Integrity. Building

the south entrance on Ground Floor. Functionality. Life Safety.
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2016 Capitol Ground Floor Access

2016 Ground Floor

L d Minnesota State Capitol Restoration Project
eaon Access Map

Access Pass to House Session Required e
o
Construction Areas (Closed) /
/
Elevators /
Emergency Exit “\_—

Exit

t ADA Restrooms™”

EHCCE

gos

/

**Restroom ftrailers just outside the north entrance on First ; - .
Floor open to Legislators and Staff only. 5. Minnesota State Capitol

Restoration Project

**ADA restrooms and portable toilets for use by persons (e Y
with access pass to House Session are available just outside e n ==
the south entrance on Ground Floor, NTHNnel

Archaec
Fanes
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2016 Capitol First Floor Access

2016 First Floor

Minnesota State Capitol Restoration Project

Legend Access Map

Open To Legislators and Staff Only

- Construction Areas (Closed)

Emergency Exit

S8 Exit

~N
No Elevator Stop at this Floor

m Restroom Trailers**

“*Restroom trailers just outside the north entrance on First
Floor open to Legislators and Staffl only.

**ADA restrooms and portable toilets for use by persons
with access pass to House Session are available just outside
the south entrance on Ground Floor.

A . 5. Minnesota State Capitol
J- 0 %, Restoration Project
1L 1 o A vy
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2016 Capitol Second Floor Access

2016 Second Floor

Minnesota State Capitol Restoration Project

Legend Access Map

Open To Legislators, Staff, and limited Public Use*

S
- Construction Areas (Closed) No(\“\N "“

~N Elevators (Second Floor to Basement,
with Ground Level stop for access to ADA
only restroom and portable toilets)

Emergency Exit

’"b‘ No Restrooms available at this level**

* Access pass required
“*Restroom trailers just outside the north entrance on First Py
Floor open to Legislators and Staff only. 4 .5 Minnesota State Capitol
**ADA restrooms and portable toilets for use by persons % ) Y Restoration Project
with access pass to House Session are available just outside '.rlnnll

the south entrance on Ground Floor.
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2016 Capitol Third Floor Access

2016 Third Floor

L d Minnesota State Capitol Restoration Project
agen Access Map

Open To Legislators and Staff Only

- Construction Areas (Closed)
™~ .
No Elevator stop at this Level

Emergency Exit

House
Gallery

No Restrooms available at this level™

**Restroom trailers just outside the north entrance on First
Floor open to Legisiators and Staff only ,»"‘\.' Minnesota State Capitol
' ' Restoration Project

Architectss egrity. Buidi
B e

**ADA restrooms and portable toilets for use by persons
with access pass to House Session are available just outside
the south entrance on Ground Floor
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